



July 12, 2017

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, NE
Washington, DC 20426

Re: Jordan Cove Energy Project L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Monthly Progress Report No. 5

Dear Ms. Bose:

On February 10, 2017, the Director of the Office of Energy Projects issued a letter in the above-referenced docket approving the request of Jordan Cove Energy Project L.P. (“JCEP”) and Pacific Connector Gas Pipeline, LP (“PCGP”, and collectively “Applicants”) to commence the Federal Energy Regulatory Commission’s (“Commission”) pre-filing review process of its proposed liquefied natural gas (“LNG”) export terminal (“LNG Terminal”) and PCGP’s associated pipeline (“Pipeline”, and together with the LNG Terminal, the “Project”). Pursuant to Section 157.21(f)(6) of the Commission’s regulations,¹ Applicants herewith submit their monthly progress report for the Project for the period of June 10, 2017 through July 9, 2017.

Should you have any questions, please contact me at rose.haddon@jordancovelng.com or (866) 227-9249.

Sincerely,

/s/ Rose Haddon
Rose Haddon
Director, Regulatory Affairs
Jordan Cove Energy Project L.P.
Pacific Connector Gas Pipeline, LP

cc: John Peconom (FERC)

¹ 18 C.F.R. § 157.21(f)(6) (2016).

Jordan Cove Energy Project, L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Pre-Filing Monthly Status Report No. 5
June 10 – July 9, 2017

Project Scope and Schedule

On June 14, 2017, JCEP and PCGP submitted draft Resource Report 5 for the LNG Terminal and Pipeline and JCEP submitted draft Resource Report 9 for the LNG Terminal. On June 23, 2017, PCGP submitted draft Resource Report 3 for the Pipeline and JCEP submitted draft Resource Report 12 for the LNG Terminal.

On July 6, 2017, JCEP announced that KBJ, a joint venture partnership comprised of Kiewit Energy Group Inc., Black & Veatch Construction, Inc., and JGC US Projects, LLC had been selected to engineer and construct the LNG Terminal.

FERC Staff held scoping meetings for the Project on June 27, 2017, in Coos Bay, June 28, 2017, in Roseburg, and June 29, 2017, in Klamath Falls.

Environmental and Cultural Resource Surveys

Throughout the monthly reporting period, Applicants conducted biological threatened and endangered animal surveys of the Pipeline route alignments at various locations.

Applicants continue to prepare to conduct geotechnical borings along the alternative Pipeline alignments within the Haynes Inlet. Cultural surveys were conducted at the proposed bore locations. Commencement of work is subject to receipt of the necessary permits.

Applicants intend to commence wetland and biological threatened and endangered animal surveys at offsite construction laydown locations.

Agency Consultation

In addition to the inter-agency meetings conducted by the Commission Staff on Thursday, June 8, 2017; Thursday, June 22, 2017; and Thursday, July 6, 2017, Applicants have been in communication with federal, state, and local agencies. Applicants have had ongoing interactions during the monthly reporting period with the following agencies and permitting authorities:

- USACE and Port of Coos Bay to discuss the 408 permitting process and endorsement of the initiation of the permitting process with the inclusion of the channel reliability improvements (previous referred to as the Pilots' enhancements); and
- North Bend and Coos Bay planning department regarding ongoing permitting of the LNG facility and Pipeline.

Applicant met on June 20, 2017, with ODFW and discussed fish passage authorization permits and in-water blasting permit.

Applicant met on June 28, 2017, with USCG to commence the 2017 Annual WSA Update process.

Jordan Cove Energy Project, L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Pre-Filing Monthly Status Report No. 5
June 10 – July 9, 2017

Applicant met on June 28, 2017, with FS to review proposed alignment at the Cow creek crossing

Applicant met on June 29, 2017, with BLM, BOR and FS for the monthly call to discuss status of resource report review efforts.

Tribal Outreach by Applicants

The Applicants' meeting with CTCLUSI, previously scheduled for June 26, 2017, was postponed due to unforeseen circumstances and is planned to be rescheduled in July.

Landowner and Public Outreach

Applicants continue to update the Project website to provide comprehensive information to the public regarding the Project and the Applicants. Applicants also continue to address concerns communicated to Applicants via email, telephone, and U.S. Mail.

Applicants continue communicating and negotiating with affected landowners for property access, survey permission, and right of way easements. Applicants also continue working with affected landowners to address concerns and minimize property impacts by negotiating Pipeline and right-of-way centerline shifts and temporary workspace area adjustments.

Upon filing the Section 3 and Section 7 applications later this year, Applicants will make available complete copies of these applications in public libraries or other accessible central locations in each county throughout the Project area in accordance with the Commission's regulations.

Earlier this spring (February and March), with the assistance of the main Jackson and Douglas County libraries which compiled materials from other county libraries, the Applicants collected from various libraries the outdated materials that comprised the prior applications for the import and export projects previously proposed by Jordan Cove. Applicants placed a set of the export project application materials into archives and will upload these files to the Project website. Interested individuals may download electronic copies of the prior materials from these archived files on the Project website.

Throughout this pre-filing review process, Applicants have uploaded and will continue to upload all draft resource reports to the Project website as they are submitted to FERC and filed on the public docket for both the LNG Terminal and the Pipeline. Once the Section 3 and Section 7 applications are submitted to the FERC, Applicants will post complete copies of the public versions of the applications on the Project website, from which copies can be downloaded relatively quickly. Additionally, Applicants will provide on the Project website a list of the accessible central locations throughout the Project area at which complete copies of these applications will be made available.

Document Content(s)

JCLNG Monthly Status Report 5.PDF.....1-3