



August 11, 2017

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, NE
Washington, DC 20426

Re: Jordan Cove Energy Project L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Monthly Progress Report No. 6

Dear Ms. Bose:

On February 10, 2017, the Director of the Office of Energy Projects issued a letter in the above-referenced docket approving the request of Jordan Cove Energy Project L.P. ("JCEP") and Pacific Connector Gas Pipeline, LP ("PCGP", and collectively "Applicants") to commence the Federal Energy Regulatory Commission's ("Commission") pre-filing review process of its proposed liquefied natural gas ("LNG") export terminal ("LNG Terminal") and PCGP's associated pipeline ("Pipeline", and together with the LNG Terminal, the "Project"). Pursuant to Section 157.21(f)(6) of the Commission's regulations,¹ Applicants herewith submit their monthly progress report for the Project for the period of July 10, 2017 through August 9, 2017.

Should you have any questions, please contact me at rose.haddon@jordancovelng.com or (866) 227-9249.

Sincerely,

/s/ Rose Haddon
Rose Haddon
Director, Regulatory Affairs
Jordan Cove Energy Project L.P.
Pacific Connector Gas Pipeline, LP

cc: John Peconom (FERC)

¹ 18 C.F.R. § 157.21(f)(6) (2016).

Jordan Cove Energy Project, L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Pre-Filing Monthly Status Report No. 6
July 10 – August 9, 2017

Project Scope and Schedule

On July 11, 2017, JCEP and PCGP submitted revised drafts of Resource Reports 1 and 10. On July 19, 2017, JCEP submitted a supplement to draft Resource Report 13. On July 24, 2017, JCEP and PCGP submitted their response to scoping comments. On July 28, 2017, PCGP submitted supplemental information informing the Commission about its open season for firm transportation entitlements on the Pipeline. On August 9, 2017, PCGP submitted supplemental alignment sheets depicting the Pipeline route.

Environmental and Cultural Resource Surveys

Throughout the monthly reporting period, Applicants conducted biological, threatened and endangered species surveys of the Pipeline route alignments at various locations.

Applicants continue to prepare to conduct geotechnical borings along the proposed and alternative Pipeline alignments within Coos Bay and Haynes Inlet. Cultural surveys were conducted at the proposed bore locations. Commencement of work is subject to receipt of the necessary permits.

Applicants continue to conduct wetland delineations along the Pipeline route alignment in newly accessible parcel locations and areas of route adjustments.

Agency Consultation

In addition to the inter-agency meetings conducted by the Commission Staff on Thursday, July 27, 2017, and Thursday, August 10, 2017, Applicants have been in communication with federal, state, and local agencies. During the monthly reporting period, Applicants have had ongoing interactions with the following agencies and permitting authorities:

- Oregon DSL to discuss the Fill Removal Permit and wetland concurrence process;
- USACE regarding Section 404/Section 10 and 408 permitting deliverables;
- Oregon DEQ to confirm expectations regarding organization of the Section 401 application submissions;
- BLM for the monthly call to discuss right-of-way and Plan of Development submittal requirements and status of resource report review efforts on August 2, 2017. FS and BOR were unavailable for this call;
- EPA Region 10 regarding air emissions and clarification of category type on August 8, 2017; and
- USACE and FERC Staff regarding resource report review and comments on August 9, 2017.

Jordan Cove Energy Project, L.P. and Pacific Connector Gas Pipeline, LP
Docket No. PF17-4-000
Pre-Filing Monthly Status Report No. 6
July 10 – August 9, 2017

Tribal Outreach by Applicants

Applicants met with the Confederated Tribes of Coos, Lower Umpqua and Siuslaw Indians on the afternoon of July 26, 2017, and the morning of July 27, 2017, to discuss upcoming surveys and to continue discussions regarding a potential cultural resources agreement.

Landowner and Public Outreach

Applicants continue to update the Project website to provide comprehensive information to the public regarding the Project and the Applicants. Applicants also continue to address concerns communicated to Applicants via email, telephone, and U.S. Mail.

Applicants continue communicating and negotiating with affected landowners for property access, survey permission, and right of way easements. Applicants also continue working with affected landowners to address concerns and minimize property impacts by negotiating Pipeline and right-of-way centerline shifts and temporary workspace area adjustments.

Applicants reviewed comments filed during the scoping period and filed their response on July 24, 2017. Applicants reviewed transcripts from June 2017 scoping meetings and will address requests for additional route modifications in the final application.

At the request of ODOE, Applicants will be placing a hard copy of the final Application for a Site Certificate for the South Dunes Power Plant, which was submitted to the Oregon Energy Facility Siting Council in January 2014 in the Coos Bay library. The hard copy will contain a notation clearly stating that the subject application has been withdrawn and this document is being provided purely for archival purposes.

Document Content(s)

JCLNG Monthly Status Report 6.PDF.....1-3